

Updated: 6.15.2018 (Friday)

Note: No work is scheduled for the week of June 18th.

Street Resurfacing Schedule - Phase 1

Monday: June 25

<u>Street</u>	<u>from</u>	<u>to</u>
Valley Oak Dr	Winchester Blvd	End
Oak Knoll Dr	Daves Ave	City Limit
Kavin Ln	Vineland Ave	Daves Ave
Kirkorian Way	Daves Ave	End
Poppy Lane Cul-De-Sac	Bruce Ave	City Limit

Street Resurfacing Schedule - Phase 2

Tuesday: June 26

<u>Street</u>	<u>from</u>	<u>to</u>
Eaton Ln	Karl Ave	Via Del Sur
Kavin Ln	Vineland Ave	Daves Ave
EB Vineland Ave	Via Palomino	Palos Verdes Dr
Valley Oak Ln	Winchester Blvd	End
Pleasant View Ave	Winchester Blvd	End
Poppy Lane Cul-De-Sac	Bruce Ave	City Limit

Wednesday: June 27

<u>Street</u>	<u>from</u>	<u>to</u>
WB Vineland Ave	Via Palomino	Palos Verdes Dr
Pine Cone Ct	Vineland Ave	End
Eaton Ln	Via Del Sur	Winchester Blvd
SB Oak Knoll Dr	Daves Ave	City Limit
Kirkorian Way	Daves Ave	End

Thursday: June 28

<u>Street</u>	<u>from</u>	<u>to</u>
EB Vineland Ave	Palos Verdes Dr	Karl Ave
Michael Ln	Daves Ave	End
Carril Ct	Daves Ave	End
NB Oak Knoll Dr	Daves Ave	City Limit
El Rancho Ave	Winchester Blvd	End